Hazard Mitigation Plan Update 2018

Town of Boscawen, NH
Hazard Mitigation Committee

Select 2018 Dates 12-18-17

All meetings are held at the Boscawen Municipal Building, 116 North Main Street, Boscawen unless otherwise indicated.
Meetings are subject to change. Contact Kellee Jo Easler at 753-9188 x309 at keasler@townofboscawen.org to confirm meeting date/time.

Each Meeting must be scheduled at least 2 weeks apart to allow time for file completion & Meeting preparation.

Meeting Date Calendar 2017-2018

OCTOBER

S	M	T	W	T	F	S
1	2	3	4	5	6	7
8	~~9~~	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

Meeting 1
4:00-6:00 PM, 2 hours

NOVEMBER

S	M	T	W	T	F	S
			1	2	3	4
5	6	7	8	9	~~10~~	11
12	13	14	15	16	17	18
19	20	21	22	~~23~~	~~24~~	25
26	27	28	29	30		

Work Session 1
3:00-5:00 PM, 2 hours

Meeting 2
3:00-5:00 PM, 2 hours

DECEMBER

S	M	T	W	T	F	S
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	~~25~~	26	27	28	29	30
31						

Work Session 2
3:00-5:00 PM, 2 hours

JANUARY 2018

S	M	T	W	T	F	S
	~~1~~	2	3	4	5	6
7	8	9	10	11	12	13
14	~~15~~	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

WS2.2 or M3 TBD
3:00-5:00 PM, 2 hours

s/b WS3
3:00-5:00 PM, 2 hours

FEBRUARY

S	M	T	W	T	F	S
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	~~19~~	20	21	22	23	24
25	26	27	28			

s/b WS 3.2
3:00-5:00 PM, 2 hours

MARCH

S	M	T	W	T	F	S
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

s/b M4
3:00-5:00 PM, 2 hours

s/b WS 4
3:00-5:00 PM, 2 hours

APRIL

S	M	T	W	T	F	S
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30					

??
3:00-5:00 PM, 2 hours

Public Information Mtg
Evening, 0.5 hours

MAY

S	M	T	W	T	F	S
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	~~28~~	29	30	31		

Target HMP submission to HSEM/FEMA for APA

- ~~X~~ US Federal Holiday or recognized State/local Holiday
- 1 Committee Meeting dates (~4-5 meetings, depending on need)
- 1 Work Session dates (~4-5 meetings, depending on need)
- 1 Public Information Meeting (TBD After Jan 1)
- 1 Submission of Plan to HSEM for APA (Approval Pending Adoption - CONDITIONAL APPROVAL) *target date*

REVISED 10/23/2017
TBD 12-18-17

Central New Hampshire Regional Planning Commission | 28 Commercial Street, Suite 3 | Concord, NH 03301
www.cnhrpc.org | 603.226.6020 Project Manager: Stephanie Alexander, email salexander@cnhrpc.org