04.02.19

Meeting with General Contractor for Boscawen DG, LLC 81A 42

In Attendance:
- Town Officials: Alan H Hardy, Town Administrator & Code Enforcement Officer, Charles A. Bodien, Jr., Building Inspector & Life Safety Officer, Kellee Jo Easler, Planning & Community Development Director
- General Contractor Seppala Construction: Jeremy Seppala, Project Manager, Zackary Seppala, Site Superintendent.

Discussion on Scope of Work, Inspections, Fees, Underwood Engineers, Pre-Construction Meeting, etc.

- Received building permit and plans for construction with approximate start date of April 15, 2019 and project completion end of August, 2019. GC discussed previously doing twenty-five Dollar Generals for developer; Allison Rees, P.E. Senior Project Engineer for Underwood Engineers (UE) is providing oversight to the Planning Board for site work at the applicants expense;
- GC to provide GANTT schedule and kept on site;
- Reviewed fees for building permit, impact fees and ESR for Underwood Engineers to be sent to General Contractor by end of week for submission;
- Once property transfer is complete at Merrimack County Registry of Deeds, building permit will be issued and construction may begin;
- Zack Seppala will be Site Superintendent;
- Once mobilized, set up preconstruction meeting with UE/Boeller/GC/ToB
- Construction work shall not begin until 7:00am (pneumatics being used; care given in boundary identification, mud in road, trash, etc). Use of good workmanship and the importance of job site cleanliness discussed;
- Special Inspections discussed to include: Concrete, Steel, Soil, Geotech, individual testing forwarded to UE, Drain & slopes UE and Septic St of New Hampshire;
- Work performed will be: Site clearing, pouring foundation, underground utilities, slab, temp electrical service, rough inspection after wiring/plumbing, insulation & final.
- Inspections for Building Inspector to include:
  - Steel when formed, rebar & footings before backfill, drain to gutter, temporary electric, rough (frame/elec/plbg), insulation and final. Decided on 10 inspections for fees in permitting;
  - Sign Permits are done separately by Sign Contractor;

The Town of Boscawen prohibits discrimination on the basis of race, color, national origin, sex, sexual orientation, religion, age, disability, marital or family status. Boscawen is an equal opportunity employer.
• End of project, Contractor to bring in Fixtures and Merchandise within last 5 days, Charles Bodien will be brought in two days into those 5 days for review of Fixtures and for a walk through;
• Inspections will be conducted on Tuesdays & Fridays by Charles Bodien, will notify 24-48 hrs. prior to inspection. GC will need to contact the Building Inspectors office if emergency inspection is required;
• Invite UE to all meetings going forward, send minutes to all involved;

• Engineered drawings for retaining wall, details from contractor;
• Jeremy to talk with Site Contractor regarding top soil and where it is going, if not decided, Town will take it at Transfer Station;
• Discussed Water and 1” tap, Responsibility not with Town but with Penacook Boscawen Water Precinct. Send Jeremy Commissioner contacts for Penacook Boscawen Water Precinct, Pennichuck & Janet Levy, Engineer for PBWP;
• Unitil will send Rep out and do a final design;
• ADA parking and items addressed by UE;
• Discussed Planning Board Notice of Decision, UE will be addressing all the conditions.

The Town of Boscawen prohibits discrimination on the basis of race, color, national origin, sex, sexual orientation, religion, age, disability, marital or family status. Boscawen is an equal opportunity employer.